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PART 1 – GENERAL 

1.01  SECTION INCLUDES 

A. General. 

B. Scheduling format. 

C. Submittals. 

D. Gantt Charts. 

E. Four-Week Work Plan. 

F. Review, updates and revisions. 

G. Recovery Schedule. 

H. Time Impact Evaluation. 

I. Requests for time extensions. 

1.02  MEASUREMENT AND PAYMENT   

A. Separate measurement or payment will not be made for work required under this 
Contract Specifications Section.  All costs in connection with the work specified 
herein will be considered to be included with the related items of work in the Bid 
Schedule of the Bid Form, or incidental to the Work. 

1.03  GENERAL   

A. Definitions: The following definitions, in addition to definitions included in General 
Conditions Article GC1.3, apply to this Contract. 

1. Activity: A task, event or other Contract element on a schedule that contributes to 
completing the Contract. An Activity has a description, start date, finish date, 
duration, and is linked to one or more other Activities. 

2. Actual Dates: The actual start or finish date of an Activity. 

3. Bar Chart (Gantt Chart): A graphic display of schedule-related information in 
which activities or other Contract elements are listed down the left side of the 
chart, dates are shown across the top, and activity durations are shown as date-
placed horizontal bars. 

4. Baseline Schedule: The first Critical Path schedule submitted by the Contractor 
and approved by the Engineer. The Baseline Schedule must include the scope of 



CONSTRUCTION PROGRESS SCHEDULES 

RELEASE – R3.1 SECTION 01 32 16 BART FACILITIES STANDARDS 

ISSUED: JANUARY 2017 PAGE 2 OF 11 STANDARD SPECIFICATIONS 

all Work and show Contract Milestones, including the Contractor’s Scheduled 
Completion Date, any Float, and the Contract Completion Date. 

5. Contract Completion Date: The contractual date for completion of the Contract, 
calculated based on Notice-to-Proceed and the Contract duration Indicated or 
revised Contract duration based on any District-approved Change Orders 
authorizing additional time. 

6. Contract Schedule: The Baseline Schedule as modified by any subsequent, 
approved schedules including subsequent approved Revisions, Progress 
Schedules or Recovery Schedules. Approved shall mean approval by the 
Engineer. 

7. Critical Path Operation: Refer to General Conditions Article GC1.3, for definition.  

8. Critical Path: Refer to General Conditions Article GC1.3, for definition. 

9. Critical Path Method (CPM): A network-based planning technique using activity 
durations and the relationships between activities to mathematically calculate a 
schedule for the entire Contract. 

10. Data Date: The date in the Contract Schedule that gives current status of 
activities as of this date.  Everything occurring on or after the Data Date is 
planned. 

11. Early Completion Date: A Scheduled Completion Date that is earlier than the 
Contract Completion Date. 

12. Float: The amount of time that any activity or chain of activities can be delayed 
before extending the Contract Completion Date.  

13. Lag: A scheduling tool that allows for inserting or removal of time between two 
linked activities in a manner that impacts the successor activity’s forecasted start 
or completion dates. Negative Lag occurs where the start time for an activity 
overlaps with and is earlier than the finish time of the preceding activity. Positive 
Lag occurs where Day(s) for which no work is scheduled elapse between the 
start time of one activity and the finish time of the preceding activity.   

14. Milestone: A marker in a network which is typically used to mark a point in time or 
denote the beginning or end of a sequence of activities in the Contract Schedule. 
A Milestone has zero duration, but will otherwise function in the network as if it 
were an activity. Milestones must include but are not limited to any activities 
described as Milestones in Contract Specifications Section 01 11 00, Summary 
of Work. 

15. Narrative Report:  A document submitted with each schedule that discusses, in 
narrative form, topics related to Contract progress and scheduling. The Narrative 
Report must identify any changes made in the attached schedule submittal. 

16. Out–of-Sequence Activity: Any Activity that actually starts in a sequence other 
than shown in the current schedule approved by the Engineer. 
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17. Progress Schedule: An updated Contract Schedule submitted by the Contractor 
on a monthly basis subject to approval by the Engineer that incorporates monthly 
as-built progress and any planned changes. 

18. Progress Status Report: The Narrative Report submitted with a Progress 
Schedule that also summarizes activities and work completed during the past 
month. 

19. Recovery Schedule: A Revision to the Contract Schedule prepared by the 
Contractor for the Engineer’s review and approval to show how delays can be 
recovered so that the Contract Completion Date or any specified Milestone is 
met. 

20. Revision: A change to the Contract Schedule either initiated by the Contractor or 
requested by the Engineer that modifies logic, adds or deletes activities, or alters 
activities, sequence or durations.  

21. Scheduled Completion Date: The planned date of completion of the Work shown 
on the latest Progress Schedule.  

22. Site Specific Work Plan (“SSWP”): A detailed Work Plan for items within or near 
the BART Operating Envelope, substations, or gap breakers.  This document is 
prepared by the Contractor and approved by the District. 

23. Time Impact Evaluation (“TIE”): A schedule and narrative report developed 
specifically to demonstrate what effect a proposed change or delay has on the 
Contract Completion Date or for a Milestone for which liquidated damage are 
specified.  

B. The Contractor's Contract scheduler must have a minimum of five (5) years of 
experience on construction projects of the size and scope similar to or larger than 
the Contract. Within seven (7) Days of the issuance of the NTP, the Contractor shall 
submit for the Engineer's approval the resume of its proposed Contract scheduler. If 
the approved Contract scheduler stops working under the Contract or assumes 
responsibilities other than scheduling, the Contractor shall immediately notify the 
Engineer and submit, for the Engineer’s approval, the resume of the intended 
replacement Contract scheduler. 

C. The Contract Schedule and any subsequent modifications shall represent a practical 
plan to complete the Work by the Contract Completion Date and shall convey the 
Contractor's intent in the manner of prosecution and progress of the Work. 

D. The scheduling and execution of construction in accordance with the Contract 
Documents are the responsibility of the Contractor.  The Contractor shall involve and 
coordinate with all Subcontractors and material Suppliers in the development and 
updating of any Contract Schedule that may affect a Subcontractor or Supplier. 

E. The Contract Schedules submitted by the Contractor shall be understood to be the 
Contractor’s representation that the Contract Schedules meet the requirements of 
the Contract Documents and that the Work will be executed in the sequence and 
duration indicated in the Contract Schedules.  
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F. All Contract Schedules prepared by the Contractor shall meet the requirements for 
access, sequencing, construction staging, delivery of District-furnished materials, 
Contract constraints, Contract Milestone and Completion Dates as specified in the 
Contract Documents. 

G. The Contract Schedule shall be the basis for evaluating Contract progress and time 
extension requests. Responsibility for developing the Contract Schedules and 
monitoring actual progress rests with the Contractor.  

H. Inaccuracy in the Contract Schedule or failure of the schedule to include any 
element of the Work shall not relieve the Contractor from responsibility for 
accomplishing the Work in accordance with the Contract requirements. It is the 
Contractor’s responsibility to prepare and submit accurate and realistic Contract 
Schedules for the duration of the Contract. The Engineer will rely on the Contract 
Schedules for planning purposes. The Contractor shall be responsible for any 
inaccurate information or flaws in logic shown in the Contract Schedule that may 
lead to inaccurate time extension analyses or conclusions. 

1.04  SCHEDULING FORMAT 

A. All Contract Schedule submittals shall be computer produced in the Critical Path 
Method (CPM) format, utilizing project scheduling software such as Primavera and 
Microsoft Project or other equivalent software as approved by the Engineer. 

B. Per requirements of General Conditions Article GC8.0, the Contractor shall submit, 
every month, a Progress Schedule as indicated in Article 1.05, Submittals, herein. 

C. All Contract Schedule submittals shall be subject to the Engineer’s approval. 

D. All Contract Schedule submittals shall show Contract tasks, duration of tasks, 
percent complete, progress bars, Milestones, start and finish dates, and other 
breakdowns as required by the Engineer.  

E. All Activities shall be identified by the work area in which the Activity occurs. The 
work area of each Activity shall be identified by work area code. 

F. The Contract Schedules shall clearly show the sequence of activities and shall list 
specifically the following activities: 

1. Milestone completion dates.  Phasing and staging of the Work in accordance with 
the Work Plan shall be prominently identified. 

2. Submittals and the Engineer’s review of submittals. 

3. Acquisition of permits. 

4. Major procurement activities and all long lead time items (long lead items shall 
mean any item that takes over sixty (60) Days for delivery).  

5. Work to be performed by other contractors or agencies. 
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G. Descriptions of scheduled Activities in the Contract Schedule shall include sufficient 
detail to identify the work that is to be accomplished. Such detail shall include the 
following: 

1. Sufficient Activities to clearly show the sequence and interdependencies of the 
work.  A schedule submittal shall be prepared in such a way that an Activity or 
group of Activities will correspond directly with Bid Item breakdowns and/or the 
breakdown of lump sum Bid Items.  The Engineer may request that additional 
Activities be added. 

2. Activity durations shall be expressed in whole Days.  Work that is to be 
performed by Subcontractors shall be clearly defined. The duration of field 
Activities shall not exceed 10 Working Days. 

3. Float suppression techniques, such as preferential sequencing (crew movement, 
equipment use, and form reuse), extended duration, imposed dates, scheduling 
of work not required for the Contract, and others, shall not be used to affect or 
limit Float in the schedule.  The use of constraint dates should be minimized, and 
must be approved by the Engineer. 

4. All Activities, with the exception of the first and last activities, shall a minimum of 
one predecessor and a minimum of one successor. 

5. Dependencies or relationships between Activities shall be shown.  

6. Punchlist tasks and time for testing shall be included prior to Substantial 
Completion. 

7. The interface with the work of other contractors and agencies such as, but not 
limited to, utility companies, shall be indicated. 

8. The Contract Schedule submittals shall be accompanied by a list of anticipated 
non-work days and holidays but shall exclude weekends from this list. 

9. The Contract Schedules shall include Activities for the District’s review of any 
SSWP, submittals, access notice, and Maintenance Support Schedule (MSS). 

10. The Activity calendars shall show the working hours for each calendar. 

11. The Contract Schedules shall clearly show the non-revenue hours work 
Activities. 

12. The Contract Schedules shall incorporate the anticipated non-work weather days 
per General Conditions Article GC8.5.1.4. 

H. A Contract Schedule submittal showing that Work is completed in less than the 
completion time specified in the Contract may be found to be impractical by the 
Engineer. 

I. A Contract Schedule showing that Work is completed prior to the Contract 
Completion Date and that is found to be practical by the Engineer shall be 
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considered to have Float.  Floats shall be a resource available to both parties as the 
need for the use of the Float arises. 

J. Any Contract Schedule submittal showing a completion date earlier than the 
Contract Completion Date shall show the time between the Scheduled Completion 
Date and the Contract Completion Date as Float. 

K. The term “Delay” shall mean failure to meet the Contract Completion Date or any 
dates specified in Contract Specifications Section 01 11 00, Article 1.06, Liquidated 
Damages. Failure to meet the Scheduled Completion Date shall not entitle the 
Contractor to compensable Delay damages, if the Contract Completion date is met. 
Per Supplementary Conditions Article SC8.0, the District shall not be responsible for 
any damages related to the use of Float to a failure to meet an early Completion 
date, including extended overhead costs or early completion delay damages. 

L. The use of negative lag is not allowed.  Positive lag may be allowed subject to 
approval by the Engineer. 

M. A Contract Schedule found to be impractical by the Engineer for insufficient detail or 
for any other reason shall be revised by the Contractor and resubmitted for review 
and approval. 

1.05  SUBMITTALS 

A. The PDF version of any Contract Schedule submittal shall be submitted in time-
scaled Bar-Chart (Gantt) format with logic lines shown on sheets no smaller than 22 
inches wide by 34 inches long and no larger than 34 inches wide by 44 inches long. 
Submittals shall include a time-scaled logic diagram .  An activity report in a tabular 
form showing the following information shall be submitted with the Bar-Chart:  
activity ID, description, duration, Float, early start, early finish, late start, late finish, 
predecessors, successors, constraints, percent complete, and remaining duration. 
All generated reports shall be consistent with the submitted electronic scheduling file 
of the same schedule. 

B. All Contract Schedule submittals shall include one (1) electronic scheduling file of 
the database (Primavera), and five (5) full-size PDF copies of the schedule 
submittal. 

C. The Contractor shall submit the Baseline Schedule within thirty (30) Days after the 
date of the Notice to Proceed. 

D. The first of each type of schedule and the first monthly Progress Schedule and 
Narrative Report submitted by the Contractor will be reviewed for format, as well as 
content.  The Engineer may request format changes.  Once the format has been 
approved, all subsequent schedules, Progress Schedules, Progress Status Reports 
submitted by the Contractor shall be submitted in the approved format. 

E. All Contract Schedule submittals are subject to the Engineer’s review and approval; 
the Contractor shall update and revise as indicated in Article 1.08, Review, Updates, 
and Revisions, herein. Resubmittals shall conform to the same requirements as 
original submittals. 



CONSTRUCTION PROGRESS SCHEDULES 

RELEASE – R3.1 SECTION 01 32 16 BART FACILITIES STANDARDS 

ISSUED: JANUARY 2017 PAGE 7 OF 11 STANDARD SPECIFICATIONS 

F. A Narrative Report shall be submitted by the Contractor with the Baseline Schedule. 
This narrative shall describe the basis, assumptions, planned sequence of work 
operations, production rates, equipment, resources, constraints, etc. used to develop 
the Baseline Schedule. Upon request by the Engineer, Contractor shall provide a 
written statement signed by all Subcontractors showing acceptance of the Baseline 
Schedule and any portions of said schedule affecting the Subcontractor.  

G. All Progress Schedule submittals shall include a Progress Status Report. The Report 
shall include the following: 

1. Identification of unusual restrictions or conditions occurring or discovered during 
the month and regarding labor, equipment or material; including multiple shifts, 
six-day work weeks, specified overtime or work at times other than regular Days 
or hours. 

2. Description of the current Critical Path. 

3. Current and anticipated delays including cause of delay; impact of delay on other 
activities, Milestones, and other completion dates; and corrective action and 
schedule adjustments to correct the delay. 

4. Any proposed or approved corrective action and schedule adjustments to correct 
the delays, if any. 

5. Work completed during the update period. 

6. List and explanation of schedule logic changes from last schedule submittal. 

H. Progress Schedule submittals shall show an accurate history of the submittals and 
re-submittals process as well as the District review period for each submittal and re-
submittal. Actual submittal numbers shall be included in the submittal activities. 

1.06  GANTT CHARTS 

A. The Contractor shall include Gantt charts with each submittal including the following: 

1. One (1) originally plotted, time-scaled Gantt chart.  

2. One (1) copy of a Narrative Report or Progress Status Report 

3. One (1) CD containing the schedule data. 

B. The time-scaled Gantt charts shall conform to the following: 

1. Show a continuous flow of information from left to right. 

2. Be based on early start and early finish dates of activities. 

3. Clearly show Critical Paths using graphical presentation. 

4. Be prepared on D-size sheets (24 inches by 34 inches). 
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5. Include a title block and a timeline on each page. 

1.07  FOUR-WEEK WORK PLAN 

A. A schedule in calendar time-scaled bar chart format depicting the Contractor’s 
intended work activities for the upcoming three-week period shall be submitted on a 
weekly basis and shall be due on the first Working Day of each week.  Each activity 
of one (1) Day or more in duration shall be indicated. This Four-Week Work Plan 
shall also show the previous week’s activities, leading into the upcoming three-week 
period. 

B. The first Four-Week Work Plan shall be submitted one week ahead of any physical 
Work at the Jobsite. 

C. The Four-Week Work Plan shall be a detailed break-down and update of activities of 
the Contract Schedule. Every task in the Four-Week Work Plan shall show the 
corresponding Activity ID number in the latest submitted Contract Schedule as well 
as the Subcontractor’s or supplier’s name performing the work. 

D. The Four-Week Work Plan shall identify activities to be performed outside of the 
normal work shift for the Engineer to schedule inspection resources 

E. Any deviations, such as sequences of work, timing, and durations of activities from 
the approved Contract Schedule, shall be noted and explained in writing. 

F. The Engineer’s comments on the Four-Week Work Plan with which the Contractor 
disagrees shall be resolved in a meeting held for that purpose, if necessary. 

G. The Four-Week Work Plan shall be submitted on sheets not less than 8-1/2 inches 
by 11 inches, or as approved by the Engineer. 

1.08  REVIEW, UPDATES, AND REVISIONS 

A. The Engineer will review and return the following Contractor’s Contract Schedule 
submittals with written comments according to the schedule below. Review periods 
shall begin to run from the date of BART’s receipt of a complete submittal. 

Baseline Schedule: Twenty (20) Days 

Progress Schedule, Revisions 
and Recovery Schedule: 

Fourteen (14) Days 

B. The Contractor shall make all corrections to a Contract Schedule submittal as 
requested by the Engineer and resubmit the schedule for approval.  If the Contractor 
does not agree with the Engineer’s comments, the Contractor shall provide written 
notice of disagreement within five (5) Days from the receipt of the Engineer’s 
comments.  In case of disagreement on schedule logic changes, parties shall meet 
within five (5) Days to discuss proposed changes. The Engineer’s direction with 
respect to logic change shall be noted in all the subsequent Progress Status Reports 
if no agreement is reached. Failure to agree to schedule corrections diminishes the 
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reliability of the Progress Schedules and any subsequent TIE that relies on the 
disagreed logic and dates. 

C. At least once each month, or as often as deemed necessary by the Engineer, the 
Contractor shall submit an updated Progress Schedule showing the progress of the 
Work to date and anticipated activities to be worked on. The submittal of the updated 
Progress Schedule and Monthly Progress Status Report shall be at least five (5) 
Days prior to the submittal of a payment invoice. 

D. The Engineer reserves the right to withhold progress payments or a portion thereof 
until a current Contract Schedule has been approved by the District. 

E. The numbering of the Activities in the Progress or Recovery Schedules shall be the 
same as in the accepted Baseline Schedule.  Numbers of deleted Activities shall not 
be used on any subsequent Progress or Recovery Schedules. New numbers shall 
be used for new Activities. 

1.09  RECOVERY SCHEDULE 

A. If, according to the Progress Schedule, the Contractor is thirty (30) or more Days 
behind the Contract Completion Date or for a Milestone for which liquidated 
damages are specified, including all approved time extensions, the Contractor shall 
submit a Recovery Schedule. 

B. Within seven (7) Days after request by the Engineer, the Contractor shall submit a 
proposed schedule, showing the Contractor’s proposed revisions to recover the lost 
time. As part of this submittal, the Contractor shall provide a written Narrative Report 
which shall discuss each proposed revision made to recover the lost time. 

C. The Narrative Report shall explain the Contractor’s proposed methodology, basis, 
and assumptions made in the recovery of lost time. If the revisions include sequence 
changes, the Contractor shall provide a schedule diagram comparing the original 
sequence to the revised sequence of work. The Recovery Schedule shall be 
prepared as a modification to the current Progress Schedule that incorporates 
proposed revisions to recover the lost time. 

D. The proposed changes in a Recovery Schedule shall not be incorporated into any 
updated Progress Schedule until they have been approved by the Engineer. Once 
proposed revisions are approved by an Engineer, the Contractor shall include the 
approved revisions into the next monthly Progress Schedule submittal. 

E. Upon request by the Engineer, the Contractor shall provide written statements 
signed by affected Subcontractors showing approval of the Recovery Schedule and 
portions of the schedule affecting the Subcontractor. 

1.10  TIME IMPACT EVALUATION 

A. When the Contractor becomes aware of circumstances including Change Notices, 
Force Account directives, or other District-caused delays, the Contractor shall 
prepare and submit a Time Impact Evaluation (“TIE”) within fifteen (15) Days of the 
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event, which includes both a written narrative and a schedule diagram depicting how 
the changed work affects other schedule activities. The Contractor’s failure to 
provide the TIE within the time specified shall be considered as a complete bar to 
the Contractor’s attempt to file any claims or time extension request associated with 
the said issue. 

B. TIE shall be based on an approved Baseline or Progress Schedule that has a Data 
Date closest to and before the occurrence of the event.  The TIE shall incorporate 
District’s previous unaddressed or pending schedule review comments.  The TIE 
shall show actual logic for the completed portion of the schedule as performed and 
verified in the field.  If the approved Baseline or Progress Schedule used for TIE 
does not show accurate as-built or remaining incomplete Activity logic and duration, 
then the TIE schedule shall be revised to show the most accurate logic and 
sequence at the time the TIE is submitted. 

C. The schedule diagram shall show how the Contractor proposes to incorporate the 
changed work in the Contract Schedule and how it impacts the Critical Path of the 
Contract Schedule. The Contractor is also responsible for requesting time 
extensions based on the TIE's impact on the Critical Path. 

D. The diagram must be tied to the main sequence of schedule activities to enable the 
Engineer to evaluate the impact of the changed work to the Critical Path.  Until 
approved by the Engineer, the TIE activities shall not be incorporated into monthly 
Progress Schedule submittals.  

E. If the parties cannot agree on the time extension as depicted in the TIE, the 
Contractor is required to submit a revised TIE at the conclusion of the delay period, 
incorporating as-built dates in the revised TIE. The revised TIE also needs to 
incorporate the latest schedule logic revisions that were made after the submittal of 
the initial TIE as well as the impact of any and all concurrent delays, consistent with 
requirements of General Conditions Article GC8.0 and other relevant sections. 

1.11  REQUESTS FOR TIME EXTENSIONS 

A. If the Contractor requests an extension of time for the Contract Completion Date or 
for a Milestone for which liquidated damages are specified, the Contractor shall 
furnish necessary justification for such extension so that the Engineer can determine 
whether or not the Contractor is entitled to an extension of time under the provisions 
of the Contract.  Submission of proof based on revised activities logic, and duration, 
is obligatory to any approvals.  The cost of such justification or subsequent schedule 
revisions shall be borne solely by the Contractor. 

1. The time extension evaluation shall fully comply with requirements of General 
Conditions Article GC8.0 and other relevant sections and clearly display that the 
Contractor has used, in full, the entire Float available for the work involved in its 
request. 

2. The Engineer’s determination as to the total number of Days for extension of the 
Contract Completion Date will be based upon the Contract Schedule, General 
Conditions Article GC8.0 and all other relevant information.  Actual delays in 
Activities that, according to the schedule, do not affect the Contract Completion 
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Date as shown by the Critical Path, will not be the basis for a change to the 
Contract Completion Date. 

3. After receipt of such justification and supporting evidence, the Engineer will 
review the facts and advise the Contractor of the Engineer’s decision.  Any 
change to a Milestone, for which liquidated damages are specified, or to the 
Contract Completion Date will be made by Change Order. 

4. In addition to TIE, any Contractor’s request for compensation for schedule 
Delays shall include a but-for analysis that incorporates a complete concurrent 
delay analysis as required by General Conditions Article GC8.0.  Since the TIE is 
based on Progress Schedules that may not depict the correct dates or logics of 
incomplete Activities, such but-for analysis may require analysis of as-built 
information at a later date so that the impact of the actual as-built dates and logic 
ties are used. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 01 32 16 


